

**CONTRACTS REGARDING THE RECONSTRUCTION OF THE FORMER
BARRACKS IN THE “VILA DALMACIJA” COMPLEX IN SPLIT**

Contractual parties	Date of the Contract	Value of the Contract (including VAT)	Subject of the Contract
Ministry of Science and Technology and “EKO-KOING Ltd.”	2 July 2001	HRK189,466.00	Contract to draw up Building Plans and obtain a building permit
Ministry of Science and Technology and “BUMES Ltd”	8 April 2002	HRK198,513.52	Contract for site preparation of the building of the former barracks in the “Vila Dalmacija” complex
Ministry of Science and Technology and “EKO-KOING Ltd.”	8 April 2002	HRK 8,540.00	Contract for the supervision of the site preparation
Ministry of Science and Technology and “EKO-KOING Ltd.”	12 July 2002	HRK19,800.00	Contract to draw up Building Plans and obtain a Site Permit to change the intended use and to renovate the building
The University of Split, Ministry of Science and Technology and “BUMES Ltd”	29 January 2003	HRK 7,495,712.34	Contract to conduct construction works on the building of the former barracks as part of the “Vila Dalmacija” complex
The University of Split, Ministry of Science and Technology and Faculty for Civil Engineering in Split	11 April 2003	HRK 74,500.00	Contract on the supervision of construction works of the building of the former barracks as part of the “Vila Dalmacija” complex
Ministry of Science and Technology and “EKO-KOING Ltd.”	16 July 2003	HRK 117,852.00	Contract to supervise the Building Plans and to draw up an addendum to the Main Building Plans
Ministry of Science and Technology and “EKO-KOING Ltd.”	28 October 2003	HRK 1,095,560.00	Contract to draw up Building Plans & Specifications for the building

Total contracts concluded and realized - approximately HRK 9,200,000